Teck

PROGRESS REPORT NO. 77

TO: Dr. Laura Buelow — U.S. Environmental Protection Agency (EPA) - via Email
Matt Wilkening — U.S. Environmental Protection Agency (EPA) - via Email

FROM: Marko Adzic — Teck American Incorporated (TAI)
DATE: December 10, 2012 FILE NO: 01-773180-000

RE: Upper Columbia River (UCR) Remedial Investigation/Feasibility Study
(RI/FS) - Progress Report No. 77 Month Ending November 2012

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the
following is intended to provide a summary of activities completed during the past month
in compliance with the aforementioned Agreement. It is also intended to provide a brief
summary of pending and on-going activities.

EPA and TAI continue to cooperatively review and draft resolution language associated
with the September 2012 dispute. It is anticipated that final language will be attained in
the near future, and that a revised quality assurance project plan for the Phase 2 Sediment
Study submitted for review and approval within a mutually agreeable timeframe
thereafter.

The draft final fish tissue data summary report (April 2012) is being revised based on
comments received on the 26" of November. Consistent with an electronic
correspondence as received on the 6" of December, a final version of the aforementioned
data summary report is due to EPA no later than January 2, 2013. Similarly, a draft data
summary report for white sturgeon sediment toxicity testing is due on or before the 2™ of
January 2013.

TAI! received an EPA Technical Team level of effort for soil sampling and analysis on
the 26" of November. TAl will review the level of effort and if necessary seek
clarification prior to drafting a quality assurance project plan. Similarly, a level of effort
for the Bossburg Flats Area has been received. At this time, additional information is
needed (e.g., sample location coordinates, electronic data files) before the information
can be thoroughly considered and evaluated.

Should you have any questions or require any additional information, please do not
hesitate to contact me at 509-623-4583.
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